

2018 Writeback Onboarding -MAT Trache 2	Week 1	Week 2	Week 3	Week 4
Receive Test Registration Details	█			
Received Onboarding MAT Policy Requirement		█		
Confirm policy details submitted into Environment			█	
Register Carrier codes/End Points in FOF		█		█
connectivity Test MAT Tranche 2 in FOF				
Onboarding MAT Tranche 2 in FOF				
Onboarding MAT Signoff				
Receive PROD registration Details				
Register new Carriers in Prod				
Onboard Carriers Go Live				

